Works Completed during the last week.
Week 208: Monday 16th November to Friday 20th November 2009

High spring tides and appalling weather restricted progress on a number of activities this week
particularly the in situ concrete pavement slab. However, some progress was made and this week

saw the completion of the revetment with the last 3 precast revetment units being placed.

« On the promenade, the final length of existing sea wall was demolished up to the completed phase
3 works.
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The completed revetment. Last length of existing sea wall being demolished.

The third and final storm gate frame in place ready for

The third and final storm gate frame was positioned to line and level within the opening left within
the rear walls opposite Coronation Road.

The in situ reinforced concrete slab was placed to the precast sea wall units installed last week
and also to the final storm gate frame placed earlier this week.

The walls which define the split level promenade continued on both waves 5 and 4. All the upper
units to wave 5 were placed completing this wave and the lower row of units to wave 4 were
placed.

Filling and compaction of imported and recycled material to formation level continued to the
upper promenade areas where the intermediate walls have been complete incorporating the
installation of any required chambers and manholes.

Representatives from Wyre Borough Council and Birse Coastal attended the national
Constructing Excellence awards at Lords cricket ground this week where the scheme was
awarded the prestigious top prize of Project of the Year. The award went to the project team 'that
has shown the highest level of technical achievement, innovation and application of best practice,
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reinforced concrete slab. the top prize at the Constructing Excellence awards.
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