

Works Completed during the last week.

Week 102: Monday 5 November to Friday 9 November 2007

- With the majority of the main elements of the sea defence now constructed, work is now being concentrated on the finishing touches, including paving, landscaping and installation of lighting.
- Emphasis is now being placed on the laying of the exposed aggregate concrete decking that will form much of the southern end of the promenade works. The pedestrian access from North Promenade has been constructed and the new concrete decking laid. A small timber retaining wall, which will hold back new landscaping works alongside the access, has been completed
- Work has also been carried out to prepare the footpath alongside North Promenade for concreting early next week, and in preparing the public open areas. On the promenade, work has continued to complete the concrete decking with a further 150m² of the exposed aggregate concrete having been placed during the week



New pedestrian access on North Promenade



Installing timber retaining wall for landscaping works

- Work began this week on the installation of the new beach groynes. A number of sheet steel piles have been driven into the beach opposite Jubilee Gardens to form the bases for the first two new groynes, and installation of the hardwood timber walings has begun.
- In all six new groynes are planned to be installed along the full length of the works. These are designed to help raise and maintain the level of the beach along the new seafront. High beach levels help to improve the effectiveness of the sea defence by reducing the height of waves that impact on the new revetment. Additionally, the increased volume of sand help to improve the amenity value of the beach.



Installation of sheet steel piles in progress



Fixing of timber walings to sheet steel piles

- Work on the fitting out of the café has progressed well throughout the week. Installation of the panoramic front windows has been completed offering unparalleled views over the Cleveleys seafront.
- Inside the building the internal doors have been fitted and the suspended ceiling has been installed within the café area, tourist information centre and beach patrol office. Other works completed include the installation of the ventilation system and the cladding of the roof soffit.
- In addition, the timber hoarding which surrounded the building has now been removed, revealing the main building to public view.



The café windows have now been installed



New suspended ceiling in café under construction

- Other works completed throughout the week include
 - Installation of kerbing alongside North Promenade
 - Preparation of roadside footpath for concreting next week
 - Installation of aluminium lighting columns behind the new seawall
 - Placement of the concrete tables and seating on the new section of promenade
 - Installation of ducting and sockets for lighting in the plaza area
 - Grading of plaza area and public spaces in preparation for concreting



New lighting has been erected in the recreational area



Preparation of the roadside kerbing

Further information about the scheme
can be viewed at

www.wyrebc.gov.uk
www.cleveleys-seawall.co.uk

Birse
Coastal
A Balfour Beatty Company

working in partnership with
Wyre Borough Council
LIVE WYRE LOVE WYRE