

Works Completed during the last week.

Week 121: Monday 17 March to Friday 21 March 2008

- The second phase of the Cleveleys sea defence and promenade improvement works finally opened to the public in time for the Easter holiday break.
- Throughout the week workers were adding the final touches to the works, including
 - the installation of fencing around the perimeter of the plaza area
 - the installation of handrailing on the beach access points
 - the removal of all barriers to allow safe access and egress for the public
- The site has been opened for the public to preview ahead of its official opening by Wyre Mayor, Councillor Keith Riley on Saturday 19 April which will be followed by a day of entertainment



The new Plaza area at Victoria Road West



The new promenade works

- With the first two phases of the works now completed, preparation works have begun on the next phase of works covering the length of promenade from Victoria Road West to the boundary with Blackpool at Kingsway.
- Following confirmation of funding for the project from the Environment Agency, initial design and site investigation works have begun. Work on precasting the necessary concrete seawall units has begun at the SLP precasting yard in Thornton. Construction works are expected to start on site in the late summer and to run for approximately 12 months.



Work is soon to start on the stretch of promenade from Victoria Road West to Kingsway



The SLP precast yard on the former ICI site in Thornton

Further information about the scheme can be viewed at
www.wyrebc.gov.uk
www.cleveleys-seawall.co.uk

Birse
Coastal
A Balfour Beatty Company

working in partnership with
Wyre Borough Council
LIVE WYRE LOVE WYRE