

Works Completed during the last week.

Week 206: Monday 2nd November to Friday 6th November 2009.

- A busy site continued this week with numerous construction activities taking place. Completion of the last revetment units remained on hold this week as the line of steel piles and concrete infill which terminate the phase 3 works continued to be trimmed. This work is proving slow going and with the spring tides, progress was limited this week.
- On the promenade, the next length of existing seawall was demolished to allow the new wall to be constructed with approximately 50 metres being removed.



Steel piles and concrete termination of phase 3 being removed to allow last revetment units to be placed.



Southern storm gate access ramp formation being prepared.

- The second storm gate in situ foundation base was placed which completes the base to all the rear wall and gates placed to date.
- The second feature lighting column was placed in position with its slab reinforcement cage fabricated ready for concrete.
- Placing of the intermediate walls between the upper and lower promenades continued this week with all units to wave 6 being complete.
- Placing of the promenade pavement concrete was carried out around the perimeter of the pumping station. Prior to the concrete being poured the ground is prepared by trimming or filling and compacting the ground to the required levels. Any street ironwork such as manholes, stop taps, etc are replaced or reset to the required level.
- The 5 metre wide area between the public highway and sea wall is split to form both a public footpath and a landscape strip. The split is defined by a 400mm high wall with the landscaped area set higher than the footpath. A blinding layer of concrete was placed to the southern wall strip, this will provide a firm base on which the units will be installed.



Part of pavement slab around pumping station complete.



Wave 6 upper and lower intermediate walls complete.

Further information about the scheme can be viewed at
www.wyrecb.gov.uk
www.cleveleys-seawall.co.uk

Birse
Coastal
A Balfour Beatty Company

working in partnership with
Wyre Borough Council
LIVE WYRE LOVE WYRE