

Works Completed during the last week.

Week 207: Monday 9th November to Friday 13th November 2009.

- Neap tides allowed the revetment element of the works to continue this week. The trimming of the line of steel piles and concrete infill which terminated the phase 3 works was completed which allowed all but 3 of the remaining revetment units to be placed.
- On the promenade, an additional 22 precast rear wall units were placed to line and level and work commenced on the fabrication of the base slab reinforcement cage.



Precast rear wall unit being lowered into position.



Last row of revetment units being placed.

- The third of the five promenade feature lighting columns was placed with its in situ reinforced base cast.
- The walls which define the split level promenade continued on both waves 5 and 4. The lower row of units to wave 5 were complete and the upper row of wave 5 and lower row of wave 4 commenced.
- With wave 6 being complete, preparation commenced on the upper promenade pavement slab. Recycled material is used as fill, topped with a layer of graded material, compacted and trimmed to the required level ready for the pavement slab.
- Placing of the promenade pavement concrete was carried out to the lower and upper promenades in the area split by wave 6. All street ironwork such as manholes, stop taps, etc were reset to the required level.
- Work commenced on the installation of the intermediate wall units which split the public footpath from the landscape strip to the highway side of the rear wall. There will be three planting areas along this length of works, split by access points through the wall. Work this week concentrated on the southern planter.



Lower level of exposed aggregate promenade concrete being finished.



First upper level promenade slab complete reedy for the surface retarder to be sprayed.

Further information about the scheme can be viewed at
www.wyrebc.gov.uk
www.cleveleys-seawall.co.uk

Birse
Coastal
A Balfour Beatty Company

working in partnership with

Wyre Borough Council
LIVE WYRE LOVE WYRE