

Works Completed during the last week.

Week 110: Monday 8 December 2007 to Friday 4 January 2008

- Despite a shortened working week, and a reduced staff presence due to the holiday period, there was a significant amount of work carried out between Wednesday and Friday this week.
- This week saw the formation of the foundations to the roadside wall adjacent to the cafe area. The wall will form part of an access ramp from the footpath next to the highway to the cafe building and water play area. The wall will be built of concrete blocks and rendered to match the cafe building. The ramp and other aspects of the scheme have been audited to ensure that they comply with the Disability Discrimination Act.



Forming the foundations for the new roadside wall



The scheme is audited for DDA compliance

-
- On the beach piling works to construct the extension to the access slade opposite Beach Road were completed. The slade provides vehicle access to the beach for promenade users and for maintenance works. The extension enables the main access to reach the beach allowing the Council to meet its obligations of access for all.
 - The piled walls have been filled with stone, and will be later covered with a mass concrete slab to provide a solid point of access to the beach
 - Construction of the groyne structures has continued with more of the 5 - 7 tonne rocks being placed to form the seaward end of the groynes.



Slade extension under construction



Moving rocks on the beach

- At the southern end of the site work has continued on the construction of the plaza area, including the formation of the pedestrian areas and the casting of a flight of steps providing access to the promenade at the northern end of the area.
- The water main within the landscaped areas has been filled and tested for leaks this week prior to connection to the United Utilities network. A number of watering points are located within the landscaped areas to enable the plants to be watered during the summer months.



Preparation works to the pedestrian areas at the plaza area



The promenade access steps to the north of the plaza area

- Other works carried out throughout the shortened week include,
 - landscaping works – much of the landscaping has been reinstalled to allow for settlement of the soil
 - installation of electrical cabinets
 - installation of electrical cabling to the plaza and recreational areas
 - fixing of timber boards to beach groynes



Landscaping works alongside North Promenade



Installing electrical cabling to recreational area

Further information about the scheme can be viewed at
www.wyrebc.gov.uk
www.cleveleys-seawall.co.uk

Birse
Coastal

working in partnership with
Wyre Borough Council
 LIVE WYRE LOVE WYRE